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Newsletter ~ Issue 1 ~ July 2020 
 
We would like to introduce the first newsletter 
for Bridlington Seafront.  This will be a monthly 
issue and will hopefully help you keep up to date 
with the progress being made with the scheme. 
 
As you will be aware we have experienced 
unprecedented times over recent months with 
the whole of England going into lockdown, with 
businesses suffering very great hardships.   
 
Although we have been very fortunate and did 
our utmost to be able to continue to progress 
the works we have had to do so under strict 
government guidelines. 
 
Progress to the scheme has been and continues 
to be compromised by COVID 19 in response to 
the government construction health & safety 
guidance.  We have had to balance safety for 
members of the public and the workforce on site, 
whilst ensuring meaningful progress on site is 
made.  This has been a challenging time with sub-
contractors being furloughed and supplies being 
affected.  However NMCN continued to work 
although this was with reduced workforce to 
enable them to adhere to social distancing on 
site.  Due to the national lockdown non-site 
based staff also had to adjust to new working 
conditions, there was limited travel to site and 
school closures had a further impact on staff. 
Despite this, new methods of working were 
adopted allowing continued contact with site staff 
to enable work to continue. 
 
Prince Street Phase 1 
 
The works in this area have slowed somewhat 
due to some difficulties with basements and 
utilities which have occurred as construction was 
taking place. 
 
 

 
A meeting has taken place with the utility 
companies which has identified the sequence of 
works that must be taken with each of their 
services around the basement works.  The 
treatment of basement structures under the road 
of two Prince Street properties has needed to be 
reviewed following structural investigations and 
testing to prove the existing structures would 
support the design solution and as a result of the 
input from the utility companies to mitigate the 
possible need for diversion or suspension of 
services.  This is an ever evolving area.  The utility 
companies have indicated that they will work 
with us to expedite the works required where 
possible, however we do not yet have the full 
information to confirm the programme for this. 
 

 
 
The footway in phase 1 will be reinstated 
temporarily with tarmac due to new service 
connections that are required to a new business 
on Prince Street and to negate the possibility for 
new paving to be lifted for this service 
connection.  In addition, there is a possibility that 
more unknown and unserviceable services will be 
uncovered during the excavation of phase 2 of 
the basement works.  A temporary reinstatement 
of the footpath will reduce the impact on the area 
should further works be required to make 
connections back into phase 1.  The permanent 
paving will be laid at a time to reduce impact on 
businesses. 
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Garrison Street & Garrison Square 
 
Unfortunately the completion date for paving 
Garrison Square of the 10th of July will overrun, 
however paving in this area is well advanced, with 
the Heras fencing being moved to open up more 
space as each area of paving is completed.  The 
delivery of the totem lighting has slipped towards 
the end of August due to a manufacturing issue.  
We understand this is not a good time to install, 
therefore we will do this at a quieter time.  We 
have agreed to temporarily pave in setts until 
such time as we install the totems allowing the 
Heras fencing protecting the holes to be 
removed. 
 

 
 
Garrison Square and Street will be complete by 
the end of July, barring the totems.  The new 
railings are being installed and the fencing will be 
moved back giving more space in the area.  We 
will then install more seating in its final position. 
 

 
 
 

 
Substation at Garrison 
 
We have a provisional date of 17th July for 
preparatory works to begin prior to the 
waterproofing being undertaken in the following 
week.  Once the waterproofing is complete we 
would anticipate some time would be required 
before the area would be paved and complete. 
 
Esplanade 
 
The remaining Heras fencing was removed from 
outside the Hook & Parrot on Friday 3rd July 
opening up the whole of the Esplanade in time for 
the cafes and bars to open in readiness for what 
is hoped to be a busy weekend as the 
Government relaxed more lockdown measures.  
 

 
 
Bespoke seating is still to be installed in this area. 
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Cliff Street 
 
The road closure was removed from the bottom 
of Cliff Street allowing vehicles to turn left onto 
Esplanade and Marlborough Terrace and back 
onto Promenade. The temporary two way traffic 
was removed from Cliff Street in conjunction 
with the removal of the road closure. 
 
The temporary road closure to vehicles on 
Garrison Street towards Prince Street remains in 
place.  Prince Street is open from Cross Street 
for two way access. 
 
Regent Gardens 
 
The work in this area is well underway.  The 
drainage for this area was investigated at the 
design stage, however a full survey was not 
possible without breaking into the carriageway 
and disrupting car parking and vehicular 
movements.  The investigations and surveys are 
now complete and we are working to resolve the 
issues regarding the nature and age of the existing 
drainage.  Extensive consultation and 
coordination has taken place with Yorkshire 
Water which has unfortunately taken time.  
However, progress will now be evident on site.   
 

 
 
Kerbing went in for the raised garden area, 
footways around the feature garden have been 
stoned, and Electrical Distribution Units installed,  
 

 
ready for the precast concrete units which are 
now being set in place for the raised garden. 
 
We have continued to work at the East end of 
the site with deep excavations being dug along 
the building line and central foundations laid. 
 
This area will begin to develop rapidly over the 
coming weeks with regular updates appearing in 
the newsletter.  
 

 
 
We are currently looking at this area being 
completed in the autumn, however as areas are 
completed we will endeavour to open them up 
for use if it is deemed safe to do so. 
 
Leisure Centre 
 
To enable a through-route to be created for 
pedestrians from the North of Bridlington to the 
Esplanade, the contactors welfare cabins and 
plant have been removed from this area and set 
up in a separate compound on the Leisure Centre 
car park.   
 
This through-route will remain in position until 
the permanent walkway is laid. 
 
Paving has begun outside the Leisure Centre and 
is programmed to be complete by mid-
September. 
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An Appeal for Your Assistance 
 
It has been brought to our attention that vehicles 
are accessing the site without prior permission 
from NMCN, and have caused damage to the 
newly laid paving.  Can we please just remind 
everyone that although Heras fencing may have 
been removed to open up the area to pedestrians 
at the request of businesses this is still under a 
Temporary Traffic Regulation Order and no 
vehicle should be entering these areas without 
prior permission from NMCN. 
 
Thank you. 
 
We would like to take this opportunity to 
apologise to all the businesses for the 
inconvenience caused but also to thank you for 
your continued support through what has been a 
very difficult time for everyone.  
 
Should you have any queries or would like to 
discuss the scheme with a member of the team, 
please drop in to NMCN’s office which is now 
located at 2 Marlborough Terrace. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 


